



FY17 Production Plan Status Brief

EOM January 2017



Production Slide Framework

{Provide Description of Slide Content}

Status Total	Documents in Production (Pxx) (Last EOM / Current EOM)						Implementation Phase	Closed: Completed / Cancelled	
	Preliminary Phase	Data Phase	Computatio n Phase	Distribute Draft Product to Stakeholders for Review	Assessment Phase	Submit Final Product Document for Approval			Approval Phase
* 42 / 42	9 / 6	7 / 10	10 / 10		6 / 6		3 / 3	6 / 6	1 / 1
Active	{Plan and organize resources and data to execute the process to produce a product.}	{Collect the data necessary to produce an acceptable product.}	{Convert / translate / organize / model data into a product that meets established criteria. Completion of Draft product by NAVMAC ends this phase.}	Distribute Draft Product to Stakeholders for Review	{Draft product is being reviewed by stakeholders. Completion of Draft product (DSMD / DSQMD, DFMD, etc.) by NAVMAC starts this phase. Submission of Final product to approving authority ends this phase.}	Submit Final Product Document for Approval	{Final product is submitted to approving authority. Phase starts when NAVMAC completes final document. Approval / Disapproval of final product by approving authority ends this phase.}	{Product is being made available for Navy-wide use through appropriate methods. Phase starts when product is approved and ends when released Navy-wide through appropriate channels.}	<u>Completed</u> {The number of products that finish the process and are actually delivered through appropriate channels to customers for Navy-wide use.} <u>Cancelled</u> {If the product does not finish the last step in the process (implemented/published/approved) and is permanently set aside it is CANCELLED.}
On-hold	{Studies in pending status}								

Studies scheduled to start later in FY15: {List of the studies scheduled to start later in the FY. May change as priorities shift.}

*Column totals include Last EOM / Current EOM, with column detail changes highlighted in *Blue Italic*.
 {To increase the utility of the information the slide includes indicators of what has changed from the previous month. The totals for each column include both last EOM number and current EOM number. So if last EOM was 5 and this EOM it is 6, then the totals row would display (5 / 6) to show an increase of 1. Next the actual item that has moved Phases/columns has its font changed to "Italic" and color from "Black" to "Blue" to highlight what is changing.}



Navy Enlisted Occupational Standards (NEOS)

P01 FY17 Document Production (as of 31 Jan 2017)

Status Total	Documents in Production (P01)			(Last EOM / Current EOM)			Implementation Phase	Closed: Implemented (Published) / Cancelled
	Preliminary Phase	Data Phase	Computation Phase	Assessment Phase	Approval Phase	Submit Final OCCSTD Document to RS for Endorsement		
* 29 / 29	5 / 2	1 / 3	3 / 3	3 / 3	5 / 4	6 / 2	6 / 12	
Active		<i>CTI</i> <i>CTT</i> IT	<i>ITS</i> CTR EN	Route Draft OCCSTD through NAVMAC HM ND <i>GM</i>	EMN ETN ETR MMN	<i>GSM</i> <i>STS</i>	<u>Published</u> AM AME ETV FC OS STG <i>CN</i> <i>ATI</i> <i>ATO</i> <i>GSE</i> <i>NCR</i> <i>NCC</i>	
On-hold	AE AO						<u>Cancelled</u>	

Studies scheduled to start later in FY17: CTN, MN, AS, EM, AD, MT, AZ, AC, ET, IC, BU, CE, MC, LS

*Column totals include Last Update / Current Update (updated weekly), with column detail changes highlighted in *Blue Italic*.



Ship/Fleet Manpower Documents (SMD/FMD)

P04 FY17 Production Status (as of 31 Jan 2017)

Status	Documents in Production (P04)			(Last EOM / Current EOM)			Implementation Phase	Closed: Implemented / Cancelled		
	Preliminary Phase	Data Phase	Computation Phase	Assessment Phase	Approval Phase					
Total	13 / 13	4 / 3	3 / 4	2 / 3	0 / 0	1 / 1	0 / 0			
Active	1. DDG 51 I 2. DDG 51 II 3. DDG 51 IIA 1 4. DDG 51 IIA 2 5. DDG 51 IIA 3 6. DDG 51 IIA 4 7. ACB 1 Sea 8. ACB 1 Shore 9. ACB 2 Sea 10. ACB 2 Shore 11. LHA 6 12. AEGIS ASHORE 13. LCC 20	1. SSN 774 2. DDG 51 IIA5	1. MDSU 2 2. <i>MCMRON 7⁽²⁾</i> 3. CBMU 4. <i>MCMRON 5⁽²⁾</i>	Draft Document Completed	Processing FRCs 1. SSN 21 ⁽³⁾ 2. SSN 688 ⁽³⁾ Out for Fleet Review 1. <i>MDSU 1</i>	Final Document Completed	Document Approved	AMD Updated	<u>Approved FY16</u> 1. NCR ⁽⁴⁾ (1/4)	<u>Approved FY16</u> <u>Approved FY17</u>
On-Hold		1. SSGN ⁽¹⁾								

Studies planned to start later in FY17 (12): BMU 1/2 Shore, BMU 1/2 Sea, CNBG 2, CNBG 1, ACU 1/2 Shore, ACU 1/2 Sea, ACU 5 Shore, ACU 5 Sea, ACU 4 Shore, ACU 4 Sea, T-AH 19, LPD 17
 Notes: (1) SSGN on hold until June 2017 per discussion with SUBLANT. (2) MCMRON FMD split into two documents for significant differences between the two unit. (3) Comments delayed indefinitely. Awaiting SUBLANT decision on Forward Electrician watch. (4) NECC updating AMDs. ECD: FY2017, 2Q.

*Column totals include Last EOM / Current EOM, with column detail changes highlighted in *Blue Italic*.



Manpower Management Special Tasking P10 FY16 Production Status (31 Jan 2017)

Status	Manpower Management Administration Special Tasking (P10)	
<i>8 / 8 Total</i>	Active	On-Hold
Open <i>(2 / 3)</i>	<ol style="list-style-type: none"> 2016 Start: IGCAI Reason Code review and update 2017 Start: Other Service Manpower – Phase 2 2017 Start: MA/SELRES to FTS Positions Policy Change 	
	Closed: Completed	Closed: Cancelled
Completed <i>(3 / 5)</i> Cancelled <i>(0 / 0)</i>	<ol style="list-style-type: none"> 2017: CO and XO Manpower Authorization data analysis for OPNAV N17 2017: CO and OIC Manpower Authorization data analysis for OPNAV N17 2017 Start: GAO Report Review/Update (Optimal Manning , Shore Factors, Allowances, etc.) 2017: GAO Analysis – Optimal Manning (Part 1) 2017: GAO – Follow-on Shore and In-port 2017: GAO – Questions to N12 – In-port 	



Manpower CCB Administration

P14 FY17 Production Status (as of 31 Jan 2017)

Status	System Change Request Production (P14) (Last EOM/Current EOM)						Implementation Phase	Closed: Implemented / Cancelled
	Total	Review Phase	Approval Phase	Planning Phase	Assessment Phase	Acceptance Phase		
	*173/184	4 / 5	50 / 50	90 / 86	4 / 10	2 / 2	2 / 0	21 / 31
			TFMMS GEN MU08 Release (8290, 7839) SHIP MU18 Release (7266, 6051)	IT Provider Receive Functional Plan	TFMMS Qtrly Release (7606) TFMMS Web (8325, 8217, 8216, 8159, 8158) TFMMS Tables (8331) GEN MU09 Release (7855, 8086, 6596)	IT Provider Complete Draft Development	IT Provider Complete Final Development	IT Provider Release Development into Production
On-hold	<ul style="list-style-type: none"> ▪TFMMS 4 Awaiting Info (5511, 6734, 5168, 5724) ▪NMRS 1 Awaiting Info 	<ul style="list-style-type: none"> ▪TFMMS 12 On-Hold ▪NMRS 38 On-Hold 	<ul style="list-style-type: none"> ▪ 50 TFMMS 8 Billet/ESstg Mgmt. 8 Rpt/Query 2 Interface/Import 1 Table/BR Maint 3 TFMMS Web 28 TFMMS Mod ▪ 32 NMRS (1 Activity Mgmt, 11 Reports, 1 Classify, 1 Interfaces/Import, 11 Table/BR Maint, 7 Workload/Opt 					

*Column totals include Last EOM / Current EOM, with column detail changes highlighted in *Blue Italic*.



Afloat/Expeditionary MRD Support

P06/P07 FY17 Production Status (as of 31 Jan 2017)

Status (P06) Total	Acquisition Tasking (P06) (Last EOM / Current EOM)		Navy Initiative Special Tasking (P07)
	Major Acquisition Programs Supported by NAVMAC	Acquisition Program Documents and Activities Supported by NAVMAC	
* 16 / 16	9 / 10	16 / 16	6 / 6
Active	<ol style="list-style-type: none"> CVN 78 DDG 1000 <i>LHA 8</i> LPD 27 SSBN 826⁽¹⁾ T-ESB 3 	<ol style="list-style-type: none"> <i>CVN 78 Ch-1 PSMD</i> <i>CVN 79 PSMD</i> DDG 1000 PSMD <i>LHA 8 PSMD</i> LPD 27 PSMD SSBN 826 PSMD T-ESB 3 PSMD 	<ol style="list-style-type: none"> OM RESTORAL (Only DDGs Remain) GAO Optimal Manning Study ITS Workload Review
Hold	<ol style="list-style-type: none"> DDG 51 LCS LHA 6 SSC 	<ol style="list-style-type: none"> LCS MCM MM PSMD LHA 7 PSMD LPD 26 PSMD LPD 28 PSMD LX-R PSMD SSC ACU 4 PSMD SSC ACU 5 PSMD SSC NBU 7 PSMD 	
Closed		<p><u>Completed</u></p> <ol style="list-style-type: none"> <i>CVN 78 PSMD</i> <i>DDG 51 FLT IIA 6 PSMD</i> <p><u>Cancelled</u></p>	<ol style="list-style-type: none"> GAO Unmanned Systems Study NAVIDFOR CFT LCS Maintenance Review

Notes: (1) Formerly known as the OHIO Replacement

*Column totals include Last EOM / Current EOM, with column detail changes highlighted in *Blue Italic*.



Aviation MRD Support

P06/P07 FY17 Production Status (as of 31 Jan)

Status (P06) Total	Acquisition Tasking (P06) (Last EOM / Current EOM)		Navy Initiative Special Tasking (P07)
	Acquisition Program Documents Supported by NAVMAC	Acquisition Program Documents Produced by NAVMAC	
* 10 / 10	10 / 10	0 / 0	0 / 0
Open	<ul style="list-style-type: none"> ▪ F-35C CVW – @ OPNAV N12 for signature ▪ F-35C FDNF – @ OPNAV N12 for signature 	<p><u>PSQMDs</u></p> <p><u>MERs</u></p>	
Closed	<ul style="list-style-type: none"> ▪ VX-9 Det Edwards (F-35C) ▪ Navy Armed Helo deployed on LHA/LHD class ships ▪ VP <ul style="list-style-type: none"> ▪ (P-3 MIS Complete), ▪ (P-8, MIS Complete), ▪ (QRC, MIS Complete) ▪ <i>VAQ CVW - @ OPNAV N12 for signature</i> ▪ <i>VAQ EXP - @ OPNAV N12 for signature</i> ▪ <i>VAQ FDNF - @ OPNAV N12 for signature</i> 		

Acquisition Studies to start in FY17: MQ-25A multiple MIS; VFA 101 (F-35C) Eglin AFB PSQMD ; VTUAV (MQ-8C) – MCM & SUW; VRC – V22; NGAD AoA; CVN Availability MPT Effort ; AAG Operator and Maintenance Analysis; EMALS Operator and Maintenance Analysis; MK7 Operator and Maintenance Analysis ; ADMACS Operator / Maintenance Analysis; Ship board IT System Administrator Study; AAG & EMALS IT Requirement; MH60S Armed Helicopter ARG/MEU Detachment I-level workload study; E-6B SASS work load analysis update; Infrared Search and Track System (O-level re-look/I-level analysis);

*Column totals include Last EOM / Current EOM, with column detail changes highlighted in *Blue Italic*.



MRD Program Administration

P13 FY16 Production Status (31 Jan 2017)

Status	MRD Tasks in Production (P13) (Last EOM /Current EOM)					Implement Phase	Closed: Completed / Cancelled
	Receive Phase	Research Phase	Analyze Phase	Report Phase			
Total	4 / 0	3 / 2	6 / 10	0 / 0		0 / 0	0 / 2
Active	<u>2017</u>	<u>2017</u> 1. FMRD Data Collection 2. Work Classification for MRD	<u>2017</u> 1. <i>Fatigue Phase 2</i> 2. <i>MRD Handbook Redesign</i> 3. <i>MRD Process Mapping (MPTE Transformation WG)</i> 4. <i>In-port Work Study</i> 5. <i>Reserve Functional Service Center Consulting to N12</i>	<u>2017</u> <u>2013/2014</u>		<u>2017</u> <u>2013/2014</u>	<u>2017</u> 1. <i>IG/OJAG inspection</i> 2. <i>OSD Manpower study review</i> <u>2013/2014</u>
			<u>2013/2014</u> 1. SMRDP IPT 2. CM Manpower Standard 3. Personal Time & Delay 4. Platform/Equipment Age Standards				
			<u>Perpetual</u> 1. Standard Library				
On-hold							



NEOCS Classification Change Requests P02 FY17 Production Status (as of 31 Jan 2017)

Status	CCR Production (P02)		(Last Update /Current Update)		Approval Phase	Closed: Completed / Cancelled
	Receive Phase	Review Phase (Internal)	Document Phase (Action Memo)	Assessment Phase (Voting)		
Total	0 / 1	4 / 8	6 / 8	16 / 12	5 / 10	48 / 53
Active	<u>HPRR (0)</u> <u>NEOCS (1)</u> <i>98XX</i> <u>Periodicity (0)</u>	<u>HPRR (0)</u> <u>NEOCS (8)</u> <i>98XX,98XX 98XX,98XX 98XX</i> <u>Periodicity (0)</u>	<u>HPRR (0)</u> <u>NEOCS (6)</u> <i>98XX,98XX,98XX,98XX, 98XX,4755</i> <u>Periodicity (2)</u> 9ACE-9ZHO 9ACH-9ZUN	<u>HPRR (0)</u> <u>NEOCS (12)</u> <i>CSS, FCA, LSS, YNS,95XX,69XX, 0507, 2781, 7353, 27XX,63XX,8418</i> <u>Periodicity (0)</u>	<u>HPRR (1)</u> <i>1404</i> <u>NEOCS (8)</u> <i>91XX,2779, 9308 9309, 9319, 9326, 9327 9328</i> <u>Periodicity (1)</u> <i>9568</i>	<u>Approved HPRR (22)</u> 9502, 4149, 2765, 0356, 1148, 2780,2790,2791, 1380,1381,1382 1385,1386,1378,1388,1390,1391 1392,1395,9619,6302,1430 <u>Approved NEOCS (26)</u> 7828,14NQ,8366,9623,2187,2783 6813, 8414 Series, 9519 Series, 0342, 9550,2720,3357 Series, 0302 Series, 8348, 2723, 0340, 91AA, AW, 9621,3001 <i>9624,9625, ABE,AS,IC</i> <u>Approved Periodicity (3)</u> 3001,6303,6304 <u>Cancelled (2)</u> 1212,1213
On-hold		03XX, 95XX, 05XX				

*Column totals include Last Update / Current Update (Updates occurring weekly), with column detail changes highlighted in *Blue Italic*.



NOOCS Classification Change Requests

P02 FY17 Production Status (as of 31 JAN 2017)

Status	CCR Production (P02)		(Last Update /Current Update)		Approval Phase	Closed: Completed / Cancelled
	Receive Phase	Review Phase (Internal)	Document Phase (Action Memo)	Assessment Phase (Voting)		
Total	0 / 0	1 / 1	0 / 1	2 / 2	0 / 1	10 / 11
Active	<u>NOOCS (0)</u> <u>Periodicity (0)</u>	<u>NOOCS (1)</u> <ul style="list-style-type: none"> ▪ <i>6AB</i> <u>Periodicity (0)</u>	<u>NOOCS (1)</u> <ul style="list-style-type: none"> ▪ <i>KWS</i> <u>Periodicity (0)</u>	<u>NOOCS (2)</u> <ul style="list-style-type: none"> ▪ <i>9P1,9P2,9P3</i> <u>Periodicity (0)</u>	<u>NOOCS (0)</u> <ul style="list-style-type: none"> ▪ <i>531</i> <u>Periodicity (0)</u>	<u>Approved NOOCS (10)</u> <ul style="list-style-type: none"> ▪ 68M ▪ SR1,SS1, SW1,SW2, SW3 ▪ JC3 ▪ A31 ▪ 69K ▪ 6ZA,6ZB,6ZC,6ZD,6ZF ▪ BR5 ▪ HD1,HE1,HG1 ▪ GC2 ▪ <i>5611</i> <u>Cancelled (1)</u> <ul style="list-style-type: none"> ▪ 1270
On-hold				•724X		

CCR Internal Review Completed

CCR Submitted for Board Voting via Taskers

Board Voting Completed

CCR Approved

* *Column totals include Last Update / Current Update (Updates occurring weekly), with column detail changes highlighted in *Blue Italic*.



Backup



Aviation Staffing Standards

P04 Production Status (as of Sep 2014)

Status	Documents in Production (P04) (Last EOM / Current EOM)			Requires Study	Closed: Implemented / Rescinded
	Under Review	Assessment Phase	Approval Phase		
Total (123)					
123 / 123	0 / 0	0 / 0	11 / 0	36 / 36	87 / 87
Active	Draft Document Completed	Final Document Completed	Document Approved	<ul style="list-style-type: none"> • ACM W/C 650/65A-65F • ACM W/C 670 • ACM W/C 67A • ADM-001 • ADM-002 • ADM-005 • GEN-012 • MNT-002 • MNT-003 • MNT-006 • MNT-011 • MNT-012 • MNT-021 • MNT-028 • OPS-001 • SF-001 • SF-002 • TRA-004 • ACM W/C XXO • ACM W/C 90A • ACM W/C 41A-41U • AMCM-001 • AMCM-002 • AMCM-003 • AMCM-004 • AMCM-005 • AMCM-006 • AMCM-007 • AMCM-008 • AMCM-009 • AMCM-010 • AMCM-011 • AMCM-012 • AMCM-013 • GEN-011 • ACM W/C 530 	<p style="text-align: center;"><u>Valid (67)</u></p> <ul style="list-style-type: none"> • ACM W/C 020 • ACM W/C 440 • ACM W/C 660/66A-66C • ACM W/C 620/62A/62B/62E • ACM W/C 700 • ACM W/C 710/71A-71D • ACM W/C 810/81A-81C • ACM W/C 920/92A/92B • ACM W/C 62C/62D • ACM W/C 470 • ACM W/C 630/63A/63B • ACM W/C 640/64A-64F • ACM W/C 800 • ACM W/C 900 • ACM W/C 910/91A/91B • ADM-004 • ADM-007 • CVW-002 • GEN-008 • MNT-001 • MNT-005 • MNT-009 • MNT-016 • MNT-018 • MNT-020 • MNT-023 • MNT-025 • MNT-027 • ACM W/C 050/05A • ACM W/C 410/411 • GEN-003 • OFF-006 • ACM W/C 901 • GEN-005 • GEN-002 • ACM W/C 460 • ACM W/C 400 • ACM W/C 520/52A-52C • ACM W/C 690/69A • ADM-003 • ACM W/C 903 • ACM W/C 940 • ADM-006 • CVW-001 • GEN-001 • ACM W/C 51C • MNT-004 • MNT-008 • MNT-013 • MNT-017 • MNT-019 • MNT-022 • MNT-024 • MNT-026 • EXE-002 • ACM W/C 010/01A • ACM W/C 030 • ACM W/C 510/51A • ACM W/C 51E • ACM W/C 600 • ACM W/C 040/04A/04C • ACM W/C 450 • ACM W/C 610/61A-61D/60A • ACM W/C 92C • ACM W/C 930 • ACM W/C 950 <p style="text-align: center;"><u>Rescinded (20)</u></p> <ul style="list-style-type: none"> • ACM W/C 62F • ACM W/C 81D • ACM W/C 51D • MNT-007 • OFF-007 • ACM-65P • ACM W/C 300 • EXE-001 • MNT-010 • OFF-008 • ACM W/C 420 • ACM W/C 500 • EXE-003 • MNT-015 • SAF-001 • ACM W/C 430 • ACM W/C 51B • EXE-004 • OFF-005 • TRA-001
Awaiting Review (0)					

*Column totals include Last EOM / Current EOM, with column detail changes highlighted in *Blue Italic*. ~ Not Previously Scheduled



NAVMAC Production Plan

Number of Products/Services Produced

	Mission Area	Product	Production Metric – Number Completed (Completed, not including Canceled) in FY	FY12 Actual	FY13 Actual	FY14 Actual	FY15 Actual	FY16 Actual	FY17 Planned
M1	Navy's Occupational Classification Systems (NOCS)	P01	Number of Job Analysis Studies	15	25	20	23	17	20
		P02	Number of NOCS Classification Change Requests (CCRs)	164	152	124	163	236	163
		P03	Number of NOCS Tasks	16	23	16	18	13	17
M2	Fleet Manpower Requirement Determination (FMRD) Program	P04	Number of Aviation Manpower RQMT Determination (MRD) Studies	32	9	17	15	21	25
			Number of Afloat / Exped MRD Studies	20	11	7	11	15	11
		P05	Number of Readiness Reviews (A-MPT, BCRs)	788	747	590	601	636	650
		P06	Number of Aviation Acquisition Documents	15	8	6	5	8	8
			Number of Afloat Acquisition Documents	13	14	11	3	9	4
		P20	Number of Acquisition Manpower Model Reviews	0	0	0	0	0	0
		P07	Number of Aviation Special Tasks	8	2	2	1	1	2
			Number of Afloat / Expeditionary Tasks	12	5	2	4	9	4
P08	Number of Aviation Workload Doc Reviews	37	50	41	35	37	40		
	Number of Afloat/Exped Workload Doc Reviews	112	118	113	85	72	70		
M3	Navy's Manpower Management Program Administration	P09	Number of Policy Reviews	1082	516	508	401	458	400
		P10	Number of Special Policy Tasks	12	11	31	28	9	20
		P11	Number of Shore Manpower Change Requests (MCRs)	5143	4897	4972	5414	5459	5000
		P12	Number of Activity Manpower Document (AMD) Position Reviews	N/A	1497	18714	3644	3592	3500
		P13	Number of MRD Tasks	5	14	9	15	12	15
M4	Navy's Manpower Information System (IS) Business Requirement	P14	Number of System Change Requests (SCRs)	88	73	65	76	67	61
		P15	Number of Request for Information Services (RISs)	2	0	1	1	0	4
		P16	Number of Business Requirement (BURT) Change Requests	340	59	94	6	130	25
		P17	Number of User Account Requests	452	256	554	634	853	800
		P18	Number of Manpower IS Policy / Governance Tasks	114	127	409	409	452	1850
		P19	Number of Data Configuration Tasks	276	82	138	90	212	1600



NAVMAC Production Plan

Key Performance Standard Metrics

Mission Area	Functions	Lead Office	Performance Standard Metric	FY12 Actual	FY13 Actual	FY14 Actual	FY15 Actual	FY16 Actual	FY17 Planned
M1	Effective Navy Occupational Classification System (NOCS)	Code 10	Percent of Approved NEOS Documents Meeting Review Periodicity Standards	98%	98%	100%	88%	87%	87%
		Code 10	Percent of Completed CCRs Meeting Cycle Time Standards FYTD	38%	52%	26%	78%	63%	65%
M2	Valid Fleet Manpower Requirements Determination (FMRD)	Code 30	Percent of Approved FMRD Documents in Compliance with FMRD Performance Criteria	62% SQMD 100% MRW	53% SQMD 95% MRW 45% STSTD	51% SQMD 86% MRW 65% STSTD	71% SQMD 81% MRW 65% STSTD	86% SQMD 91% MRW 65% STSTD	80% SQMD 91% MRW 70% STSTD
		Code 40		65% SMD 21% FMD	75% SMD 47% FMD	43% SMD 54% FMD	34% SMD 64% FMD	33% SMD 59% FMD	60% SMD 64% FMD
	F3 Provide manpower requirements determination support for Navy's acquisition programs and initiatives	Code 30	Percent of Completed Manpower Workload Document Reviews Meeting Cycle Time Standards FYTD	100%	100%	100%	100%	100%	100%
		Code 40		100%	100%	100%	100%	100%	
M3	Effective Manpower Management Program Administration	Code 20	Percent of Manpower Management Policies Meeting Effectiveness Criteria Defined in the Manpower Management Policy Effectiveness Matrix Guide	85%	85%	85%	91%	91%	94%
		Code 20	Percent of AMD Position Data Meeting Compliance Rules Documented in the OPNAVINST 1000.16 and Activity Manpower Management Guide (AMM-G)	99.78%	99.97%	99.96% Distrib	99.98% Distrib	99.85% Distrib	99.5% Distrib
		Code 20	Percent of MRD Policies Meeting Effectiveness Criteria Defined in the Manpower Management Policy Effectiveness Matrix Guide	85%	85%	85%	91%	91%	94%
M4	Effective Information System (IS) Performance of Manpower Process	FMO	Percent of Manpower Business RQMT Met by Information System (IS) (TFMMS / NMRS)	72% AMM 49% FMRD	84% AMM 49% FMRD	85% AMM 54% FMRD	85% AMM 57% FMRD	85% AMM 58% FMRD	85% AMM 57% FMRD